

TOTAL PROJECTS

18

Across 4 Lifecycle Stages

AVERAGE PROGRESS

62%

Progress by Project (Execution) Only

COMPLETED · 2 / 18

2

Group E-Mail Cleanup · GovSign

OVERDUE · NEEDS REVISION

4

Past Deadline and Not Closed

§ 01

Portfolio overview

Lifecycle distribution

Share of projects by current stage

Execution

12

Planning

2

Feasibility

2

Closure

2

18

PROJECTS

Progress by Project

IT Managed Services (EHDF)		78%
Telecom Services Cleanup		43%
TDRA Migration		97%
Performance Framework		35%
Executive Dashboard		0%
Website Cleanup		40%
MOCA Ride		90%
Unified WiFi		90%
MailBox Cleanup		90%
Pantry Services		48%
IP Telephony		90%
Group E-Mail Automation		10%

Projects in Pipeline

CCTV Upgrade		10%
Oracle Upgrade		N/A
Devices As A Service		N/A
Paper-Less		10%


Completed

GovSign Phase 1		100%
Group E-Mail Cleanup		100%

№ 01

PLANNING

CCTV Upgrade



LAST DISCUSSION DATE	30 Jun 26	DEADLINE	TBA
----------------------	-----------	----------	-----

UPDATE

- Discussed with MVP to lower the scope and meet only the minimum requirement and apply a discount – awaiting the final quotation.
- MDS-SPACC, which is another company, has conducted their survey last week and will submit a quotation next week.

NEXT ACTIONS

- Onboard at least another vendor.
- Agree on RFP with Procurement, Admin and IT.
- Perform proposals evaluation.

OBJECTIVES

- Cost effective project to achieve the critical requirements only in order to revamp the CCTV System to comply with SIRA regulations.

№ 02

EXECUTION

IT Managed Services (EHDF)



LAST DISCUSSION DATE	30 Jun 26	DEADLINE	07 Aug 26
----------------------	-----------	----------	-----------

UPDATE

- All front-end resources have been onboarded.
- More details in the Resources Track and Tools Track sections (Upcoming Slides).
- JIRA services to be migrated to Ivanti – working with EHDF and JIRA team to understand the technical configuration and services.

NEXT ACTIONS

- Measure the end-user satisfaction rate.
- Plan JIRA migration to Ivanti.

OBJECTIVES

- Establish managed services model.
- Onboard trained front end and backend resources.
- Deploy and utilize multiple tools to ensure service excellence.
- Identify gaps and recommendations to enhance the existing IT Stack and processes.
- More details are available in the upcoming slides.

№ 03

CLOSURE

GovSign Phase 1



LAST DISCUSSION DATE	30 Jun 26	DEADLINE	30 Apr 26
----------------------	-----------	----------	-----------

UPDATE

- Tool is operational.
- Phase 2: subscribe to the documents-editing feature – commercials are available in the upcoming slides (as per the Chief's direction, a discount should be requested).
- The list of users will be audited and optimized as per the Chief's direction.
- Will discuss with the Legal team to help most of the teams to upload documents on GovSign (once M. Sami is back).

NEXT ACTIONS

- Management decision and budget allocation for phase 2.
- Approve and release the invoice.

OBJECTIVES

- Establish a documents handling platform to manage archiving and signoff/approvals.
- Maintain a log register of all transactions.

№ 04

FEASIBILITY

Oracle Upgrade



LAST DISCUSSION DATE	30 Jun 26	DEADLINE	NA
----------------------	-----------	----------	----

UPDATE

- Commercials of multiple options are available in the upcoming slides.
- As per the Chief direction, will start the planning with 4iApps to upgrade and migrate to FEDNet – kickoff meeting was conducted with the vendor this week.

NEXT ACTIONS

- Vendor to submit the detailed Project Plan and System Design.
- MOCA's team to approve the Plan and Design.
- Start mobilization.

OBJECTIVES

- Modernize the existing Oracle ERP System and close the gaps on the current version.
- Migrate to a suitable infrastructure to resolve the performance issues.

№ 05

EXECUTION

Telecom Services Cleanup



LAST DISCUSSION DATE	30 Jun 26	DEADLINE	01 May 26
----------------------	-----------	----------	-----------

UPDATE

- Data accuracy is being enhanced (deadline: 04 Aug 26).
- The deadline was changed as the volume of data correction and validation was not evaluated correctly. After a more thorough review, a deadline of 04 Aug 26 was suggested.
- Du/Youth case: Presentation to MBT is ready to showcase (sent to Samah)

NEXT ACTIONS

- New deadline to be approved.
- Finalize data accuracy enhancement.
- Meet MBT to discuss Youth/Du case.

OBJECTIVES

- Review, audit, cross-verify, correct and enhance the financial data of telecom services.
- Develop a dashboard showcasing all financial aspects.
- Rely on the new representation in order to segregate the cost across entities.

№ 06

FEASIBILITY

Devices As A Service



LAST DISCUSSION DATE	30 Jun 26	DEADLINE	NA
----------------------	-----------	----------	----

UPDATE

- Leasing will start with a minor number in order to test the service. A meeting was conducted with Dell this week to discuss the new approach. Accordingly, Dell is revising the quotation as per our new requirement.
- The remaining device needs will be fulfilled by purchasing devices directly.
- Commercial analysis is available in the upcoming slides.

NEXT ACTIONS

- Updated proposals and management approval.

OBJECTIVES

- Establish Lease-to-refresh model.
- Establish managed service to support defects and issues.

№ 07

PLANNING

Paper-Less

10%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	TBA
----------------------	-----------	----------	-----

UPDATE

- Currently working with IT to align and assess if the guidelines are still being followed after the return of printers in Floor 31.
- IT Proposed to limit number of printed pages to 10 per user per day.

NEXT ACTIONS

- Finalize the analysis with IT.
- Grant the approval of the Chief to apply the same with other entities.

OBJECTIVES

- Lower the use of printers to eventually achieve 100% paper-less operations.

№ 08

EXECUTION

TDRA Migration

97%

LAST DISCUSSION DATE	20 Apr 26	DEADLINE	30 Sep 26
----------------------	-----------	----------	-----------

UPDATE

- Applications & databases: 97%.
- Underlying infrastructure: 97%.

NEXT ACTIONS

- Finalise the remaining SharePoint-related applications.
- Decommission the remaining servers.

OBJECTIVES

- Utilize TDRA's FEDNet data center to migrate all applications under MOCA's responsibility to achieve the optimum level of availability and scalability.

№ 09

EXECUTION

Performance Framework

35%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	31 Dec 26
----------------------	-----------	----------	-----------

UPDATE

- The complete design/look and feel for a single module was submitted by the vendor.
- MOCA's team requested the 1020 (vendor) to share the design of the remaining modules. Accordingly, Kalvad will work on the backend and logic for the application functionality.

NEXT ACTIONS

- 1020 to share the complete design.

OBJECTIVES

- Develop and deploy a Performance Monitoring Tool across the Ministry as per the Top Management vision.

№ 10

EXECUTION

Executive Dashboard

0%

LAST DISCUSSION DATE	03 Jul 26	DEADLINE	13 May 26
----------------------	-----------	----------	-----------

UPDATE

- Digital Transformation team has met with Oracle team to validate the data.
- Gaps and issues have been discovered, and the Oracle team is working on rectifying the issues.

NEXT ACTIONS

- Rectify all the issues.
- Re-test and confirm.

OBJECTIVES

- Comprehensive view to the Chief showing data related to Finance, HR and Procurement.

№ 11

EXECUTION

Website Cleanup

40%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	07 Jun 26
----------------------	-----------	----------	-----------

UPDATE

- We have met with all stakeholders (IT, Procurement & Hasan Hammam); a discrepancy issue was noticed.
- We have decided to define the website owner by the entity which paid for the AMC contract.
- Cards will be updated accordingly and entities will be contacted.

NEXT ACTIONS

- Update cards.
- Contact entities.

OBJECTIVES

- A comprehensive audit and clean up for all web and mobile applications across the Ministry.
- Mitigate the risks of Cyber Security Vulnerabilities by making sure that all wanted websites have the required Support Contract.

№ 12

EXECUTION

MOCA Ride

90%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	30 Jan 26
----------------------	-----------	----------	-----------

UPDATE

- A meeting was conducted with Admin management.
- Admin management to showcase the Business Case during the upcoming committee meeting – Business Case: for the new hybrid approach (RSL + Ministry hired vehicles) to cover round trips to northern Emirates.
- Deadline was missed due change of vendor scope (northern Emirates round-trips) and the change in Business Case.

NEXT ACTIONS

- Management decision.

OBJECTIVES

- Optimize the cost of leased vehicles.
- Avoid risks of accidents, maintenance .. Etc.
- Automating the transportation request process and maintain logs.

№ 13

EXECUTION

Unified WiFi

90%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	TBA
----------------------	-----------	----------	-----

UPDATE

- Testing was done.
- Activation was done.

NEXT ACTIONS

- Announcement to be approved by the Chief (reviewed by Shaima Elmahrouk).

OBJECTIVES

- Audit and cleanup the Wi-Fi network across the Ministry.
- Establish number of Wi-Fi networks based on certain criteria.

№ 14

EXECUTION

MailBox Cleanup

90%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	31 Jul 26
----------------------	-----------	----------	-----------

UPDATE

- Work in progress (20 cases left to close).
- Project deadline was estimated to be 31 Jul 26.

NEXT ACTIONS

- Investigate and close the remaining cases.

OBJECTIVES

- Audit and Cleanup activity for all mailboxes across the Ministry.
- Having a healthy environment of mailboxes where non-used mailboxes are archived/deleted.

№ 15

EXECUTION

Pantry Services

48%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	TBA
----------------------	-----------	----------	-----

UPDATE

- Coasters are being re-designed (with embedded NFC tags); initial samples have been rejected by the Admin team.

NEXT ACTIONS

- Approve the design.
- Test the NFC functionality.

OBJECTIVES

- Establish modern/digital way of requesting orders from the Pantry for CSS sector (initially).
- Track orders in a better way and discover ways to enhance the service according to the data collected.

№ 16

EXECUTION

IP Telephony

90%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	TBA
----------------------	-----------	----------	-----

UPDATE

- The method to be discussed and approved by the Chief.
- As per the Chief's direction, this subject will be discussed after the unified WiFi Announcement.

NEXT ACTIONS

- On hold.

OBJECTIVES

- Enhance the user experience while using the landline phone.

№ 17

EXECUTION

Group E-Mail Automation (Phase 1 - Oracle)

10%

LAST DISCUSSION DATE	30 Jun 26	DEADLINE	19 Oct 26
----------------------	-----------	----------	-----------

UPDATE

- Automation project was kicked off with the scope of Oracle Automation.
- Design/Process was done and approved.
- Once Oracle scope is finalized, Digital Transformation team will confirm MOCA Smart plan due to load and priorities.

NEXT ACTIONS

- Start the cleanup activity for email boxes.

OBJECTIVES

- Automating the group email request submission process.
- Having data archive/database of the requests which makes tracking and auditing much faster and smoother.

№ 18

CLOSURE

Group E-Mail Cleanup

100%

LAST DISCUSSION DATE	—	DEADLINE	—
----------------------	---	----------	---

UPDATE

- Activity was completed.

NEXT ACTIONS

- —

OBJECTIVES

- Audit and Cleanup activity for all group email across the Ministry.
- Having a healthy environment of groups where non-used group emails are archived/deleted.